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U. S. DEPARTMENT OF ENERGY 
ROCKY FLATS PLANT 

ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT 
Vt'EEK ENDING OCTOBER 2,1992 

Section I - lnteragencv Asreement 

OW 1 - 881 HtllsIde 
. .  

W e  Ill RFI/RI 
chemical analysis data set is now 100% complete. EPA will not approve the Risk Assessment 
Technical Memo 8, Contaminant Identification. 

- Work on the OU 1 Draft Phase Ill RFI/RI Report continues. The 

LBA ODeratIom - Laboratory results from the discharge of Effluent Tank 207 are scheduled to be 
received by October 9, 1992. 

Testing of the french drain influent piping is in progress. Pneumatic testing of the double wall pipe is 
complete and.no leaks were detected. .Further testing of the system will continue. 

The total treated groundwater collected is approximately 575,000 gallons, and the total discharged 
treated groundwater is approximately 435,000 gallons. 

OU 2 - 903 Pad, Moun d. Fast Trenches Area 
Phase I1 RFI/RI F tt-& --Approximately 40 surface soil sample locations have been ield Acttv 
proposed for the Human Health Risk Assessment (HHRA) to support data requirements. 

The Draft Final of Technical Memorandum #5, Exposure Scenarios, is bdng  held by EPA. The 
regulatory agencies will not review the document until RFO presents a completely new IAG schedule 
for OU 2. RFO is outlining an overall OU 2 schedule strategy to present to the regulatory agencies 
which will include the delayed Bedrock field program. A request for a seven-month extension of the 
OU 2 Phase I1 RFI/RI Report is under consideration by RFO; this will allow incorporation of the 
Eedrock field program. A rneetirtg with the regulatory agencies is scheduled for October 5, 1992 to 
discuss the Bedrock issue and the delay in the OU2 RFI/RI Report.. 

. .  

Field Treatability Unit -- The Field Treatability Unit (FTU) collected, treated and discharged 53,000 
gallons of surface water during the week ending September 29, 1992. The FTU continues to operate 
on a 24hOUr manned schedule without problems. 

A membrane cleaning was compieted on September 30, 1992. The cleaning egent (sulfuric 
acidhydrogen peroxide) appears to be very effective in regenerating the microfilter capacity. 

The wor'l to winterize the SW132 collection facility was initiated and completed on October 2, 1992. 

Volatile Organic Compounds (VOCs) and radionuclide screen samples were obtained from the wet 
spot in the road adjacent to the SW59 collection point and shipped to an offsite laboratory for 
analysis on September 28, 1992. An expedited schedule was requested for completing the results. 

Smear samples were collected from the influent collection line and analyzed. The results were 
obtained with the Ludlum equipment, and multiple readings show Alpha and Beta levels at 6 
disintegrations per minute (dpm) and below and 12 dpm and below, respectively. A section of pipe 
will be removed and shipped to an offsite laboratory for radionuclide analysis. A briefing paper will 
be preparsd after receiving all the applicable data relative to the discrepancy on radionuclide data 
obtained from the influent samples collected. 



OU 3 - Offstte --The fall aquatic ecological sampling in the offsite reservoirs started October 2, 
1992 and will con!inue lor approximately three weeks. 

Work is continuing on EPA's demand to draw a line within OU 3 that determines where constmclion activities 
may or may not occur. EPA wants this boundary enforced by DOE until completion of the RFI/RI activities. 
A risk line based on CERCIA risk 'point of departure' of 1 E-6 was determined. This line is calculated at 2.6 
p W g  under a residantial scenario. A recreational scenario is also being developed. This 2.6 pCi/g line is 
within the Settlement Agreement lands. 

OU 5 - W o w  Creek --The Draft Health and Safety Plan (HSP)has been completed for the Environmental 
Evaluations (EE). 

CDH did not a t t a d  the September 23 , 1992 meeting to discuss Technical Memorandum 1 (TMl), Revised 
Network Desiso - Cjeld sa- , scheduled by CDH with RFO. The meeting is rescheduled for 
October 7, 1992 a: EPA offices in Denver. 

Comments sent to HQ'on the High Purity Germanium (HPGe) Survey SOP are due back on October 7, 1992. 
These comments plus comments from EPA will be incorporated into the HPGe survey. 

_ _  

Comments were me ived  on September 26, 1992 from EPA and on September 27, 1992 from HQ on TM2, 
Surface Geophysics. CDH comments were received August 31, 1992 and have been incorporated. CDH 
gave conditional qproval  as has EPA, and their comments along with comments from HQ will be addressed. 
The geophysical survey is scheduled to begin on October 7, 1992 at the Landfill (IHSS 11 5). 

OU 6 -Walnut Cr eek -- Progress continues in OU 6 field activities. Surface water sampling in the ponds is 
in progress. Moniioring well locations were determined and staked and are being screen4 lor radiation 
contamination. bring locations lor soil sampling were staked. 

The HSP for the Environmental Evaluation is expected to be approvd by October 6, 1902. 

OU 7 - Present I Zndfu -Documentation and training activities continue as part of field activities mobilization. 
The kSP is due to be submitted for interim review October 5. 1992. 

OU 8 - 700 Area --The regulatory agencies gnnted an extension for submittal of the OU 8 Final Phase I 
RFVRI Work Plan from September 28, 1992 to December 1, 1992. This milestone will te met. 

OU 10 - Otner Outsi  de Closures-- The Statement of Work (SOW) to implement the OU 10 Phase I RFVRI 
Work Plan is beins prepared. The responses to the regulatory agencies' comments for the Final Work Plan 
were prepared and completed on October 1, 1002. 

OU 12 - 400/800 Area -- Comment response and resolution are complete for the OU 12 Final Phase I 
RFI/RI Work Plan. The document went through internal review and will be ready for submittal to the 
regulatory agencies on October 5, 1992. 

A meeting was held September 24, 1992 between DOE, EPA, CDH and EG&G lo discuss the proposed FSP 
for the Industrial Area OUs. In order to get input from the agencies on the FSP, RFO will focus on both the 
surface water/s&lrnent and groundwater sampling portions. Final approval of the proposal has not been 
received from the regulatory agencies. Any work on the Industrial Area FSP will be contingent upon approval 
of the IWIRA Plar, for the Industrial Area. 
It was proposed that all Industrial Area OUs be delayed and investigated when issues related to 



Decontamination and Decommissioning (D&D) activities are darified. This would include OUs 8, 9, 12. 13  
and 14. This proposal would result in no f3'93 funding for fieM activities that are currently scheduled under 
the LAG. This proposal is still under consideration. 

OU 13 - 100 
Revised Draft of the OU 13 Work Plan and Comment Response Summary were received on September 16, 
1992. RFO completed review and provided comments on the revised draft on September 28, 1992. - 
Comments were completed and consolidated on Odober 2, 1992. The second review will be completed on 
October 5, 1992. The Final Phase I RFI/RI Work Plan is due to the regulatory agencies on October 12, 
1992, the IAG milestone date. 

- Work continues on resolving OU 13 Final Phase I RFllRl Work Plan comments. A 

OW 14 - W l o a c t l v e  Sites - Comments on the OU 14 Draft Phase I RFIlRI Work Plan were received from 
the regulatory agencies on September 24 and September 28, resptively. Resolution and incorporation of 
the comments began October 2, 1992. 

Preparation of the SOW to perform the OU 14 Remedial Investigation field work has begun. Work will 
proceed until final resolution of the W93 work content for the program. 

QU 15 - lnslde Ruildina Closures -A September 24, 1992 meeting was held among RFO, CDH and EG8G 
to discuss the regulatoiy agencies' comments on the OU 15 Final Phase I RFI/RI Work Plan; questions 
regarding comments were resolved with CDH. EPA did not attend the meeting. Submittal of the OU 15 Final 
Phase I RFI/RI Work Plan will meet the scheduled October 26, 1992 IAG Milestone. 

Sltewide Act- 

Sitewide Treatabiiltv St udies on Ion Fxc b e  and Adsomum - A draft copy of the work study was 
delivered to RFP from the subcontractor on September 28, 1992. The Ion Exchange Treatability Study is 
back in place for FY93; however, due to the shifting nature of the budget this could still be subject to change. 

Other Activities 

Contractor Yard -- Work on the permanent power connections to the trailers in the contractor yard 
is complete. 

P A  D econ Pad -- The concrete pour for the equipment wash-down pad was completed October 2, 
1992. 

Landf i l l  Decon Pad -- The Project Management Plan (PMP) is still being reviewed by RFO. The 
Title II design will begin following the approval of the PMP. Construction is expected to begin 
February 1993 and will be completed by April 1993. 

Work Pa ckaae Rev1 ews 

RFO senior staff reviewed EGBG's W93 ER Program Work Packages on September 29, 1992. 
Some modifications to the Work Packages will be performed prior to the scheduled review by HQ 
during on October 7, 1992. 

JCF Reconcillation Meetlnq 

Representatives from PR-24 and their contractor, GilbefVCommonwealth, met with HQ, RFO and 
EG8G at EGBG on September 30, 1992 for an Independent Cost Estimate (ICE) reconciliation 



meeting. The ICE was generated from data used to prepare the RFP ER Program dratt baseline in 
December 1991 and January 1992. Major areas of difference, primarily in the estimated costs for 
sample analysis and borehole drilling, were discussed, and additional data supporting RFP's cost 
estimates was provided to the ICE team. The ICE team will analyze the additional data which the 
team believes will reconcile most of the differences. Results of the additional analysis should be 
availabla in three to four weeks. 

Section I I  - PondCrete Activities 

The FY92 overrun for the Solar Evaporator Pond project will substantially impact N 9 3  activities. Atthough 
detailed analysis is still underway, it appears the only scope alternative that can now be accomplished with 
current -93 funding is a termination of the sludge processing effort. Such a termination would prcduce a 
large lost-value for work already complete, incur expenses for the termination, and is incompatible with plant 
goals to remediate the ponds. EG&G is evaluating the funding of selected efforls to preserve a range of 
options, and continue analyses to support a restructuring of the program in roughly late November. These 
issues need to be formally shared with the regulatory agencies concurrent with the restructuring analysis. 

About two-thirds of the Haliburton subcontractor-personnel were placed on unpaid furlough this week due to 
the yearend funding problems on the Solar Ponds Program. RFO anticipates that Haliburton will be returned 
to required staffing levels next week under the plant's plan to fund selected project scope through mid- 
November. 

. - _  

Section I11 - Surface Water Manaqement 
. .  . . .  Federal Facilitv ComDl'ance I A m t  (FFCA) - Drain IdenYlcation SU& 

Two milestones specified in the Drain Action Plan were met on September 29, 1992. Deliverables induded 
four field evaluation procedures and a field evaluation plan. the procedures also fulfilled a requirement of the 
Chromic Acid Incident Plan (CAIP) under the National Pollutant Discharge Elimination System (NPDES) 
FFCA. 

SDill Prevention CQntrol Coun termeasures and Rest Manaaernent Practices (SPCCIBMP) Plan 

A final, certified, controlled document, the Spill Prevention Control Countermeasures and Gest Management 
Practices (SPCC/BMP Plan) was delivered to RFO before the October 1, 1992 deadline. The p u r p o s ~  of the 
SPCCBMP is to document existing RFP programs and plans which prevent or minimize the potential for 
significant releases of toxic or hazardous substances from the RFP to waters of the United States. An 
updated SPCCBMP is a requirement of the Rocky Flats National Pollutant Discharge Elimination System 
(NPDES) Permit and will be submitted as part of the RFP Stormwater Permit appiication. 

The discharge of A 4  pond ended on September 21, 1992. CDH requested that the normal weekly split 
samples be collected that day. CDH declined our invitation for sampling. On September 29, 1992 CDH 
collected a predischarge sample from A 4  pond in anticipation of restarting discharge in mid-October. 

RFO submitted an individual storm water permit application to EPA on October 1,1992. Information provided 
in this application was based upon EPA directives agreed to in a hilarch 1991 meeting and the NPDES storm 
water regulation requirements. EPA has indicated that RFP will initially receive a general permit because the 
Agency does not have the resources to evaluate individual permits at this time. A general permit will require 
RFP to develop and implement a Pollution Prevention Plan (PPP) over the next year. Resources have not 
been allocated for the PPP. Its potential impact is being evaluated by EGBG. 



. .  

Section IV - TransitionIDecontamination and Decomm issioninq 

Section V - Meet ingS  

W - A meeting is scheduled for Odober 5,  1992 among RFO, EG&G and the regulatory agencies to 
discuss the delayed Bedrock field program. 

QU-5 - A meeting is scheduled for October 7, 1992 among CDH, EG&G and RFO to discuss Technical 
Memorandum 1 (TMl), Revis- - Field Plak 

- A comment review meeting was held on September 29, 1992 with EG&G and RFO to discuss the OU 
8 Final Phase I RFIM Work Plan. The FSP and risk assessment section were reviewed. 

DU 12 - A meeting was held September 24, 1992 among the reguktory agencies E G G  and RFO to discuss 
the proposed FSP for the Industrial Area OUs. 

A meeting was held with PR-20 Ice Team to reconcile cost differencesin several areas of the EM Baseline. 

. 
- _  

Section VI - Future 

Dctober 1992 14G Mileanes Scheduled for Deliverv from RFO to F P N m  

a Date Due to FPNCDH 
12 Submit Final Phase I RFI/RI Work Pian Oct. 5,1992 
13 Submit Final Phase I RFllRl Work Plan Oct. 12, 1992 ' 

14 Oct. 19, 1992 
15 Oct. 26, 1992 

'01 Submit Final Phase I-RFImI Work Plan Oct. 28, 1992 
02 Submit Draft Subsurface IWIRN ER Test Plan Oct. 20,1992 

Submit Final Phase I RFllRl Work Plan 
Submit Final Phase I RFImI Work Plan 

'extended from original IAG date of July 30, 1992 with approval from EPNCHD 


